Summary of changes to the OPI IT Plan dated January 7, 2010

The following changes were made to the Office of Public Instruction’s IT Plan:
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Objective ITO 1-1 was marked as successfully completed

Objective ITO 1-2 was marked as successfully completed

Objective ITO 2-1 timeframe was changed from ongoing to Q3 2011
Objective ITO 2-3 was marked successfully completed

Objective ITO 4-1 was extended from Q4 2010 to Q3 2011. The policy is
currently under review.

Objective ITO 6-1 was extended from Q1 2011 to Q3 2012

Objective ITO 7-2 was extended from Q4 2010 to Q4 2011. The new plan
for identity management is in development.

Objective ITO 7-3 the Disaster Recovery test portion of the objective was
extended from December 2010 to August 2011due to staff shortages.
Section 7: Expenditures was updated with the latest information.



